

# Daily Coordination Meeting




14:00 Sign In

# Daily Coordination Meeting

General Topics:

- Weekend works




HFW-CLSM  
7:00 am

concrete pours for  
Sunday 9/8/24  
pour starts at  
7:00am

CUB2-chiller  
padsx3  
8:30 am

# UTILITY LEVEL P.Test


LESICO  
Press. Test  
GN2  
9/5  
From 17:00





UTILITY LEVEL P.Test

Air Prod.  
Press. Test  
HPar  
9/8  
From 8:00am






# AFCON

## Battery charge

GN2


9/8 - 24h

AM/AN – 22/23





## UTILITY LEVEL MOD1



### BELFOR

TTNE - Corridor + Toilets + Break R  
Stairs 7.3  
Wafer scrap  
TTNW - Toilets + Break R  
SCR 2W  
Exit pass 3W

### ELRAM

#### Ongoing

LSS TTNW + TTNE  
BCR 1E  
LSS 2W  
**BACKING**  
BCC  
BCR 1E+1W  
LSS's

### MEP+Electrical

Ready for re-install

FMS A 1E  
FMS B 1W  
Fire Risers 1W  
BCC - **Outside wall**  
**Inside N/S/E walls**



MEPTAGON  
10E Bridge strut install  
Finish 9/5  
10W Start 9/8

MALHIMIM  
10W  
Sprinklers install

MEPTAGON

## 10E Bridge strut install

Finish 9/5

10W Start 9/8


# MALHIMIM

10W

## Sprinklers install




## SUT 38.1 LEVEL





## SUT 38.2 LEVEL



Rack 7(1A West)  
Inner connects

1A Rack  
Inner connects


16-17 line  
Upper Steel Bed  
Pipe load-in

8 Rack  
Lifting


CRW  
H&T  
Installing supports

Vesda  
H&T  
Not actively installing


# SUBFAB BUILDOUT MOD 1




# SUBFAB BUILDOUT MOD 2





# SUBFUB PRESSURE TEST EXCLUSION ZONES





# SUBFAB CRC TOPCOAT











In 1984 NASA aborted a launch of the space shuttle 5 seconds before lift off.


The cost to fix the problem and the subsequent delay was **\$10,000,000** of taxpayers money!



# Why?



A chip in the firing control computer had failed.





Upon examination, the cause of the chip failure was determined to be human spittle, introduced during manufacture.

## Common Particles


**Cleanroom**  
Build & Performance  
A Division of AM Technical Solutions


# What size will kill?





Walk path





[illegible]


Siding - West FAB - JYG

[illegible]

# PSSS.1

Utility Level  
1YA

PSSS Roof  
2SA




# PSSS.2





## WJG 01J, 02J LIFT 2 & 3






# WJG 03J, 04J, 05J LIFT 2 & 3






# WJG UTILITY LEVEL BUILD OUT





# CC3800 Crane Build 08/09 – 12/09







## CUB 1














**HOFFMAN CONSTRUCTION COMPANY**






# FAB GIS 33&34 PERMENENT POWER

September 8th 7:00am to 8:00am.








**HOFFMAN CONSTRUCTION COMPANY**




**HOFFMAN**  
Sparrow  

**Trestle Lesico NDT-10", 7 welds 05/09/24**


**22:00-05:00**





# Daily Coordination Meeting

Site Logistics  
North Gate B






**HOFFMAN CONSTRUCTION COMPANY**



# Daily Coordination Meeting

Site Logistics


North



# Daily Coordination Meeting

## Site Logistics

### South







# Daily Coordination Meeting

## Site Logistics - Protected Areas (SUT Level)

SUT1




SUT2



# Daily Coordination Meeting


Site Logistics - Protected Areas (Utility Level)





# Daily Coordination Meeting


## Site Logistics - Protected Areas (Subfab Level)



# Daily Coordination Meeting

Site Logistics


Protected Areas



# Daily Coordination Meeting

## WATER BOTTLE FILLING & PERSONNEL COOLING STATIONS

BF (1) AT GIS



# RESCUE PLANS

- We never plan to have an emergency. But we should always have a plan in case one occurs.
- Especially when performing works at heights or in confined spaces or remote locations on site.
- This is required and needs to be considered before we start that work, and definitely before we have an emergency.
- HCC is here to support and has many resources available for emergencies.
- This does not absolve you of the requirement to have a plan and have the necessary preparations if an emergency does occur.
- The team leader and crew must be aware of what the plan is and who they need to call. \*3911!! They also must know where they are.

# Heat Index- September 8<sup>th</sup>

|                       | temperature (°F) |                                                                                     |         |                                                                                     |                 |                                                                                     |        |                                                                                     |                |     |     |     |     |     |     |     |     |
|-----------------------|------------------|-------------------------------------------------------------------------------------|---------|-------------------------------------------------------------------------------------|-----------------|-------------------------------------------------------------------------------------|--------|-------------------------------------------------------------------------------------|----------------|-----|-----|-----|-----|-----|-----|-----|-----|
|                       | 80               | 82                                                                                  | 84      | 86                                                                                  | 88              | 90                                                                                  | 92     | 94                                                                                  | 96             | 98  | 100 | 102 | 104 | 106 | 108 | 110 |     |
| Relative Humidity (%) | 40               | 80                                                                                  | 81      | 83                                                                                  | 85              | 88                                                                                  | 91     | 94                                                                                  | 97             | 101 | 105 | 109 | 114 | 119 | 124 | 130 | 136 |
|                       | 45               | 80                                                                                  | 82      | 84                                                                                  | 87              | 89                                                                                  | 93     |    | 100            | 104 | 109 | 114 | 119 | 124 | 130 | 137 |     |
|                       | 50               | 81                                                                                  | 83      | 85                                                                                  | 88              | 91                                                                                  | 95     | 99                                                                                  | 103            | 108 | 113 | 118 | 124 | 131 | 137 |     |     |
|                       | 55               | 81                                                                                  | 84      | 86                                                                                  | 89              | 93                                                                                  | 97     | 101                                                                                 | 106            | 112 | 117 | 124 | 130 | 137 |     |     |     |
|                       | 60               | 82                                                                                  | 84      | 88                                                                                  | 91              | 95                                                                                  | 100    | 105                                                                                 | 110            | 116 | 123 | 129 | 137 |     |     |     |     |
|                       | 65               | 82                                                                                  | 85      | 89                                                                                  | 93              | 98                                                                                  | 103    | 108                                                                                 | 114            | 121 | 128 | 136 |     |     |     |     |     |
|                       | 70               | 83                                                                                  | 86      | 90                                                                                  | 95              | 100                                                                                 | 105    | 112                                                                                 | 119            | 126 | 134 |     |     |     |     |     |     |
|                       | 75               | 84                                                                                  | 88      | 92                                                                                  | 97              | 103                                                                                 | 109    | 116                                                                                 | 124            | 132 |     |     |     |     |     |     |     |
|                       | 80               | 84                                                                                  | 89      | 94                                                                                  | 100             | 106                                                                                 | 113    | 121                                                                                 | 129            |     |     |     |     |     |     |     |     |
|                       | 85               | 85                                                                                  | 90      | 96                                                                                  | 102             | 110                                                                                 | 117    | 126                                                                                 | 135            |     |     |     |     |     |     |     |     |
|                       | 90               | 86                                                                                  | 91      | 98                                                                                  | 105             | 113                                                                                 | 122    | 131                                                                                 |                |     |     |     |     |     |     |     |     |
|                       | 95               | 86                                                                                  | 93      | 100                                                                                 | 108             | 117                                                                                 | 127    |                                                                                     |                |     |     |     |     |     |     |     |     |
| 100                   | 87               | 95                                                                                  | 103     | 112                                                                                 | 121             | 132                                                                                 |        |                                                                                     |                |     |     |     |     |     |     |     |     |
|                       |                  |  | Caution |  | Extreme Caution |  | Danger |  | Extreme Danger |     |     |     |     |     |     |     |     |

## Extreme Caution

- Ensuring water and shaded areas available
- Acclimating workers
- Emergency planning and response
- Training workers and supervisors on the signs of heat stress and preventative measures
- Modified work schedules and/or rotating out workers
- Monitoring of workers for signs of heat stress

# HCC/EHS Weekend Work- 06.09.2024

## White Board Meeting in Beavers at 06:30

### Superintendents

- Zac Ross 052-7582746
- Gad Yaacov 052-3784838
- Ori Klain 052-3764728

### CSA CM

- Charlie Aitken 052-6041443

### MEP

- Leslie Kelly 052-6391546
- Paschalis Papadopoulos 052-2168215
- Khaled Harami 052-5264309
- Bernard Hilbrunn 054-6781350
- Andy Jollands 052-9659290

### CX/QA

- DarrylHicks 052-3215975

### Cranes

- Zac Ross 052-7582746

### Safety

- Safety Foreman- Mohammad Zakakti- 054-8121212 Mohammad-Zakakti@Hoffmancorp.com
- Safety Assistant- Husam Natasheh – 053-2478114 [Husam-Natasheh@Hoffmancorp.com](mailto:Husam-Natasheh@Hoffmancorp.com)
- Safety Professional - Or Pitusi- 054-812-4788 Or-Pitusi@Hoffmancorp.com

# Subcontractor Weekend Work- 06.09.2024

## FAB

Dvir- Site and FAB

Manager is Efraim Herbst +972 58-783-7321

## Utility Level

### **Lesico**

Ehs Michel 0526060223

Foreman Manoj 0522450258

### **Chemo**

Ehs lilach 0547886704

Foreman sergey 0544659688

### **Elram**

Foreman: Shlomo 0545551702

Ehs: shy 0523632132

### **Afcon electrical**

Ehs Steven 0559129333

Foreman Perdit 0552742935

### **SUT 1**

### **SK**

### **SUT2**

## **MEPTAGON**

Foreman: Gia 0524640864

## Subfab

- Afcon E
  - LSS 2W / PA
  - Team Lead : Anklesh Yadav 0559648722  
Avi Eli 0526008487
- SELA
  - MOD2 6E/6W
  - Team Lead: Rudy Aish 0507422319
  - Safety: Sergey 0526650046
- Chemo
  - TTNW
  - Team lead: Tommy 0523759408
  - Safety: Lilah 057886704

## Clean Room

- Afcon – CR – 1W,2E, 2W, INT- 2E,1W, 3E, 3W ,LINK Rack install (EHS Lokanath – 0559652398, Supervisor Pradeep - 0552742935)
- Chemo – INT -2E+2W 10” pipe install +racks (EHS Lila - 0547886704, Supervisor Winai – 0528090588 )
- W&W 17-18 Line added the beams 24 line – catwalks, NTTE, NTTW 5RA decking (EHS – Wisam 0509828381, Supervisor Rakesh - 0552837963)
- Talad – CR 1W – Drilling holes, 1 metal lids removal (EHS Guy 0544915407, Super Igor 0544509386)
- Sig – 5W INT Platforms MIMO CB-CC/25 (EHS Beni 0506232032, Super Nodar 0546313261)
- Pach Taas – 4E, 4W Duct Hangers (EHS Avigdor 0542010393, Super Netanel 0543301880)
- Elram – 2W -shaft walls, INT 9, 9,10,17,24 25 lines columns wrap (EHS Roye – 0538312234, Supervisor Elad - 0586733504)
- SELA – 1W Shot blast (EHS Sergey 0526650046, Super Rogi 0507422319)
- Rolling Plains – (Super Cordin 0546594273, EHS Oleg 0542689370)
- Talad – CR 1W – Drilling holes, 1 metal lids removal (EHS Marcelo 0523540242, Super Elad 0527457957)

# Subcontractor Weekend Work- 06.09.2024

## PSSS

- Pach Taas – Module bolting PSSS Roof and Lift 2
- Foreman – Vadim – 052-6229005
- Safety – Offek – 050-7838486
- Afcon Electrical – Cable Tray and Cable Pulling 1-4P UL and 1-2P Roof & Lift 2
- Foreman – Charles – 055-2740190
- Safety – Stevan – 055-9129333
- Chemo A. – PSSS Roof and Lift 2
- Foreman – Maor – 050-955-9071
- Safety – Rotem – 054-447-7112
- SK Engineering – GL4 Racks
- Foreman – Marcela – 054-5210133
- Safety – Marzuke – 054-447-7112
- Combe UPW – UPW Room
- Foreman – Boris – 054-8346412
- Safety – Abed – 052-5148747
- HSAI – BIPA & MOD2 Stripping
- Foreman – Dave – 052-4121028
- Safety – Sam – 052-5259268

## WJG

Afcon – 1J/2J Lift 2 Cable Tray  
Foreman: Sarat 055 274 0190  
Safety: Pradeep 055 274 2935

Pach Taas: 1J UL, 2J Lift 2 Module Bolting  
Foreman: Nurriel 054 901 2343  
Safety:

Chemo: 4J & 5J Lift 2 Piping  
Foreman: Sergey 054 465 9688  
Safety: Lilach 054 788 6704

## Siding

SN  
Tarek 052-6846715  
Abed 054-5501880

# Subcontractor Weekend Work- 06.09.2024

## CUB

Sami Najami:

Husein - 0526917461

Alon - 0509895008

S.I.G:

Shmulik - 0549205966

S.K.E:

Marzuk - 0548830263

Reynato - 0548991623

Chemo Aharon:

Peter - 0525434975

Daniel - 0525217434

Flushing 111,115,116,117,126

06/09

Day: Yothanasak - 0523911674

Night: Praphun - 0528093774

07/09

Day: Yothanasak - 0523911674

Night: Sathit - 0528103789

Overall: EK - 0523623552

EHS = Ben: 052-4033565

## Trestle

- SNJ-
  - SUT steel -T30A
  - PIPING

FORMAN- HAMADA SALEM 0543516972

Safety- trestle Alon Matan +972 50-989-5008

- AA - storage

FORMAN- DORON kadan

Safety- Osama- 0522851458

## Site

- Derech Afar – Fire protection water, west storm UGU  
Supervision = Raed: 054-2442030  
EHS = Alex: 054-5403849
- Olizki – Sweepers and water trucks, Truck offload 9 forms, Concrete flatwork  
Supervision = Shimon: 052-4702921  
EHS = Ben: 052-4033565

## GIS/NEY

No work

# Daily Coordination Meeting



14:00 Sign In