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Daily CoordinationMeeting

General Topics:

• Last truss set today!
• GN2 testing - Thurs pm
• CUB 2 exterior panels are done 
• No work Fri 27 Dec
• Weekend work





UTILITY LEVEL PRESS TEST

Meptagon
PCW Pres. Test

12/22
17:00 - 5:00



UTILITY LEVEL PRESS TEST

GN2
Pressure test

From 12/19 17:00 
Until 12/21 18:00



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

HYG
RHS fix for drywall

12/??



UTILITY LEVEL MOD2

MALHIMIM
8W & 9W
Ongoing



SUT PRESS TEST

Meptagon
PCW Pres. Test

12/22
17:00 -5:00



SUT 38.1 LEVEL

HFW lift station
2. CRC – Done.

3. Pipe supports. 

Solvent room.

CRC ???



SUT 38.2 LEVEL
Rack 4b
Lifting 

schedule 
#3-16/12v
#4 – 22/12
#5 – 26/12

Rack 2
MIMO -

Module #7
17th of Dec 

Rack 2 Police 
escort dates

24.11.24

25.11.24

3.12.24

9.12.24

12.12.24

15.12.24

17.12.24

22.12.24

5.1.25

14.1.25

2.2.25

9.2.25



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Sunday



SUBFAB BUILDOUT MOD 2



SUBFAB BUILDOUT BULLET PROOF

Meptagon LSS

GDP Panels. 
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PSSS.1



PSSS.2



3800 
Build 
22nd-
26th



PCW/
ALPCW 

Test 
22/12

17:00 –
05:00



3800 
Build 
22nd-
26th



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CC3800 DEMOB WW51



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF













Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
East CUB1 Road Closure



Daily Coordination Meeting
Site Logistics
South



Fall protection plans
Management needs to do 
more than just tell employees, 
"Take a harness and secure 
yourself."

Give your 
employees a 
plan to work 
with!



HCC/EHS Weekend Work- 20.12.2024
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30Superintendents

Ethan Wolery 052-6041765

Idan Goffer 052-5279970

Avinadav Ben Yehuda 052-8197360

CSA CM

Ran Shwartz 052-8766701

MEP

Paschalis Papadopoulos 052-2168215

Udi (Ehud) Komi 052-6215327

Igal Amano 052-6217328

OSM

CX/QA

Calum Martin 052-4372208

John Renwick 052-3820589

Cranes
Yossi Atias 052-3060790

Safety
Safety Foreman- Adir Elmakayes- 054-7254767 Adir-Elmakayes@Hoffmancorp.com
Safety Assistant- Husam Natasheh- 053-2478114  Husam-Natasheh@Hoffmancorp.com
Safety Professional - Or Pitusi- 054-812-4788 Or-Pitusi@Hoffmancorp.com



Subcontractor Weekend Work- 20.12.2024
FAB

Utility Level / Roof / Stair Shaft
Combe waste
Foreman: Denis 0525238504
Ehs: Michael 0525506596

Elram
Foreman: Shlomo 0545551702
Ehs: shy 0523632132

Afcon electrical
Ehs Steven 0559129333
Foreman Perdit 0552742935

Clean Room

Talad – CR 2 E – UPN Install, 4E Grating (EHS Marcelo 
0523540242, Super Igor 0544509386)
Sig – 10 GUYS 5W INT 4W, 3E Handrails (EHS Beni 
0506232032, Super Shmulik 0549205966)
Afcon – CR – 2E boxes 2W module, , 3E lighting, 1W -1E
cable pUlling (EHS Lokanath – 0559652398, 
Supervisor Pradeep - 0552742935)
Rolling Plains – 20 guys INT NWTT 5RA, Marshaft 4W, 5RA, 
MOD2 CA CH 17,24,10 (Super oleg +353873794553 , 
0542689370 , EHS MARCOV 0546596857)
Chemo –30 GUYS INT -TNTNE/W Supports, 1E Mars prep 
for PT , 1W Mars (EHS lotem 0544477112, Supervisor 
Winai – 0528090588 )
Megason - 16 GUYS INT LEVEL + 7 GUYS ON UTILITY LEVEL 
FOREMAN ISRAEL BITON 0526869393 EHS GUY ISHBIT
Sela – 2E CRC (Supervisor yoav 0548076339 

Subfab

Pach Taas
AVw Wall Penetration
Natanel 0543301880

Afcon E 
LSS Rooms , MARSes
Avi Eli : 0526008487

MEGASON
Mod2, 4W LSS Room
Israel: 0526869393
SELA
SF Zones 4, Beauty coat.
Yoav 0548076339



Subcontractor Weekend Work- 20.12.2024

PSSS

Pach Taas – Module bolting PSSS Roof, Lift 2 1-3P
Foreman – Vadim – 053-5552472
Safety – Offek – 050-2161429
Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 2-3P Roof & 
Lift 2
Foreman – Charles – 055-2740190
Safety – Stevan – 055-9129333
Chemo A. – PSSS Roof and Lift 2 1-5P
Foreman – Maor – 050-955-9071
Safety – Rotem – 054-447-7112
W&W – 138 Grating (lift 3 5P)
Foreman – Willie – 052-6145521
Safety – Gary Lambert – 1-405-833-8910
Elram – 3P and 4P Exit Passage Ceiling
Foreman – ???
Safety – ???
HSAI – 1P Scrubber Containment/TC3 @ Roof 
Foreman – Dave – 052-4121028
Safety – Hiam 
SK Engineering – GL4 Rack UL, Lift 2 2P Piping
Foreman – Marcela – 054-5210133
Safety – Marzuke – 054-447-7112

WJG

W&W – grating all over
Foreman: Chris
Safety: Tony

Afcon – Lift 2 and Utility Level Cable Tray
Foreman: Montu 055 911 6973
Safety: Pradeep 055 274 2935

Chemo: 4J/5J Lift 2 Piping & Link Roof
Foreman: Maor 050 988 9071
Safety: Erez 054 971 6840

SK: Lift 2 Piping
Foreman: Taufik: 054 94333592

Pach Taas: All over
Foreman: Tomer 050 767 0585
Safety: Jad 050 5405016



Subcontractor Weekend Work- 20.12.2024
CUB

Chemo Aharon CUB 1:
Eli – 054-9966318
Leonid – 054-8883878

Sami Najami CUB 2:
Husein – 052-6917461
Alon – 050-9895008

HSAI: CUB 2
Sergey – 055-2728807

SELA: CUB 1
YOAB: 054-8076339
Sergey: 052-6650046

D&P: CUB 2

Trestle

SNJ:
PIPES –T-20
STEEL –Galvanized paint + steel adjustment - T20
FORMAN
ATEF- 0542287499 
SAFETY TRESTLE
Alon Matan tel. +972 50-989-5008

Siding

Site 

D.A.- shotcrete
ELMOR
Olizki – T.O.L, east road
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