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General Topics:

• NEY is Intel's now
• Fit for duty



UTILITY LEVEL PRESS TEST

Meptagon
PCWR Pressure Test

12/29 - 30
17:00 / 5:00



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

NEWCO TEC
MOD1/MOD2

Separation

ELRAM
FAB Stores walls

Ongoing



UTILITY LEVEL MOD2

MALHIMIM
8W 9W 10E

Ongoing



Meptgon PCW/ALPCW 
pressure test 
12/29 + 12/30
17:00 - 4:00

SUT 38.1 LEVEL



SUT 38.1 LEVEL

Solvent room.

CRC completion -
31/12 

roll-up door 
Install.



SUT 38.2 LEVEL

Rack 4b
Lifting 

schedule 
#6 –

Rack 2
MIMO -

Module #9
5th of Jan 

Rack 2 Police 
escort dates

24.11.24v

25.11.24v

3.12.24v
v9.12.24

v12.12.24

v15.12.24

v17.12.24

v22.12.24

5.1.25

14.1.25

2.2.25

9.2.25



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Tomorrow



MEPTAGON Pressure Test Today



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



3800 
Build 
22nd-
30th



PSSS Pressure Tests



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1 – Trade Damage



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF









Daily Coordination Meeting
Site Logistics
600 Car Park 
Boring 



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



COR Status by Subcontractor WW1
Open – 602 CORs               Overdue – 176 CORs
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Change in Personnel

• Same conversation we always have around the holidays.

• Make sure that you are identifying the people on your crews 
and in your management teams that are not on site, and 
make sure that they:

• Have a replacement

• And that their replacement understands the role that 
they are assigned

• People know who the replacement is. 

• Incidents can occur when people do not have the correct 
information, don’t know the plan, or are put in a situation 
without the correct training. 

• Do not invite these potentials into your operations this 
holiday season. 
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