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Daily CoordinationMeeting

General Topics:

* Refresher on Hoisting Procedures
* Site Closed at 23:59 Thursday Night
* Site Closed Friday 28 November
* Site Closed Friday 27 December





UTILITY LEVEL PRESS T.

Air Prod.
HPAr, HPHe, HPO2

11/27 
9:00 to 14:00



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

ELRAM
Drywall install

BELFOR
Mold remediation

Elram
Close penetrations at 

BCC room for 
EL. Firestopping .

Talad
Close GPMS after Katz 

install .



UTILITY LEVEL MOD2

MALHIMIM
9E 

Ongoing



SUT 38.1 LEVEL

Combe
Install piping -SSS,SCW, 

CCW C&R

HFW lift station
2. CRC.

3. Pipe supports.



SUT 38.2 LEVEL

17-18 line
Bore Loading

Vesda
Need to install 
on the West.

Rack 4b
Mockup– Done 

Rack 2
Ongoing



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Today



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2
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PSSS.1



PSSS.2



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



NDT TESTING – 26.11.2024 0100 - 0300



WJG UTILITY LEVEL BUILD OUT



CUB 1



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in and H&T 



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics









Daily Coordination Meeting
Site Logistics
North

DO NOT EMPTY TOTES ON 
THE GROUND OR INTO THE 

STORM SYSTEM!

DO NOT PUMP WATER TO 
MANHOLES



Daily Coordination Meeting
Site Logistics
North Detour



Daily Coordination Meeting
Site Logistics
South
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