
Daily CoordinationMeeting



Last cheese slab pour!
Please include pic also

Daily CoordinationMeeting

General Topics:

• Power in Fab this week- 33kv
• Buggy stickers (see QR code)



Last cheese slab pour!
Please include pic also
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HAPPY BIRTHDAY BRO, WE LOVE YOU!



UTILITY LEVEL MOD2

TRUSS SET
6E

Tomorrow  
Start 4:00am



UTILITY LEVEL MOD1

ELRAM
PCD Bathtub 
walls!

COMBE
Waste pipes at PCD 

Bathtub

ELRAM
BCC room 
Finish 8/5th

ELRAM
FMS rooms 
Start 8/5th

Entry Systems
FMS A room 
Doors install 8/4 

Belfor
LSS TTNE
BCR west
Break room west

HYG
Handrail clash fix 8/4

HSI
Fireriser room 5W 

formwork dismantle



UTILITY LEVEL MOD2

MEPTAGON
8E Bridge strut install

Ongoing

Malhimim
6E + 6W pre pres. Test works

8E 10W 
Sprinklers install



SUT 38.1 LEVEL

Combe
AWN Piping 

Connections.

TMTeam
Biocide Curb FRP 

SKE
Need to install 
safety showers 



SUT 38.2 LEVEL

SKE
H&T
CRW  

Move-In date ?

Vesda
H&T

1A Rack 
Lifting 

8 Rack

Rack 7(1A West)



SUBFAB BUILDOUT MOD 1



SUBFAB BUILDOUT MOD 2

















PSSS.1



PSSS.2



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



























Daily Coordination Meeting
Site Logistics
North Gate B



Daily Coordination Meeting
Site Logistics
Traffic Plan



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Daily Coordination Meeting
Site Logistics
SW Parking 
Sanitary



Daily Coordination Meeting
Water & Cooling Stations



Open CORs by Subcontractor
WW 31 – 436 CORs                             WW 32 – 440 CORs
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Overdue CORs by Subcontractor
WW 31 – 132 Overdue CORs                             WW 32 – 169 Overdue CORs
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• The topic is back to basics. 

• Pattern interrupts are in field stand downs with smaller groups of 
people. 

• These are not optional for persons working on site. We will be 
taking attendance. 

• We have had a worrying trend of incidents on the project and need 
everyone here to stay engaged and help get the teams on the right 
track. 

Pattern Interrupts This Week 



Heat Index- August 1st

Extreme Caution
• Ensuring water and shaded areas 

available
• Acclimating workers
• Emergency planning and response
• Training workers and supervisors on 

the signs of heat stress and 
preventative measures

• Modified work schedules and/or 
rotating out workers

• Monitoring of workers for signs of 
heat stress
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