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Daily CoordinationMeeting

General Topics:

• Hole Covers – don’t remove and leave a trap for others.

• Exclusion Zones – do not share with overhead work.





UTILITY LEVEL MOD1

MEP+Elctrical

Ready for re-install

ELRAM

Drywall install

HEATCOIL REPL.

MB sprinkler removal

HYG to follow 



UTILITY LEVEL MOD2

MALHIMIM

Sprinklers 10E



SUT 38.1 Accesses& Egress  

Stairs 29 CLOSED 
USE stairs 6 / 33 



SUT 38.1 LEVEL

CRC
1.HFW VFD

2.AW Pads x4

3.Biocide Curb Sump

Topping slab Schedule 
Pour 1 – 1/9 – 1/15

Pour 2 – 1/15 – 1/22

Pour 3 -1/22-1/27

Pour 4 – 1/28-2/4

STARIS 6 STARIS 33

Stairs 29 CLOSED 

Scaffolding removal 

NEED TO PROCEED  



SUT 38.2 LEVEL

Rack 4b

Rack 2
MIMO -

Module #10

2.2.25

Rack 2 Police escort 

dates

24.11.24v

25.11.24v

3.12.24v

v9.12.24

v12.12.24

v15.12.24

v17.12.24

v22.12.24

5.1.25

14.1.25>2.2.25

3.2.25

9.2.25

Rack6
MIMO -

Module #1

12.2.25

Rack 1B



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2



HSAI-started 

rebaring somd

west tt.

Sk-verify all 

verticals are in 

right place

4da mimo goes 

down on 26th jan.

SELA TURNS 

1W 

PVC - TALAD



SIG- 5E 5RA SCAFFOLD 

MOD 2 17 LINE CA:CJ 

THURSDAY

GRATES REMOVAL BY 

TALAD WILL FINISH 

BY THURSDAY

RPC 

4da mimo goes 

down on 26th jan.

RPC !!
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PSSS.1



PSSS.2



PSSS Pressure Tests



EPA Platform

14/01

15/01

17:00-01:00



H2 Vent 

Radiographic 

Test

16/01

17:00-01:00



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1  North Yard Site Access



CUB 1 



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in ,H&T, Framing and Sheetrock



CUB 2 – EXTERIOR/ROOF





BGC- NDT

TEST







Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Keep Access Clear

• There are many areas of the site that have become critical to 

maintain access to. We need help from each of you to ensure 

that we are maintaining that access.  

• Maintaining access means no tools, equipment or material 

can be placed or staged there. Work needing to be performed 

here will require approval.  

• Key areas or equipment where access must be maintained: 

• Fuel Offload south of CUB 1 

• CUB 1 North Riser Room 

• Live Electrical equipment 

• Safety showers 

• Stairs and doorways 



HCC/EHS Weekend Work- 10.01.2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30Superintendents

Jeremy Lee 052-6042279

Oscar Macias 052-4845469

Shimon Simo Ben Shetrit 052-5952059

CSA CM

Joe Nicpon 052-2962036

Nick Dailey 052-3308928

Andy Jollands 052-9659290

MEP

Ken Power 052-2531428

Abhilash Parameswaran 052-6938827

Cx

Calum Martin 052-4372208  

Cranes

Hadar Shem Tov 054-6693626

Safety

• Safety Foreman- Mohammad Zakakti- 054-8121212 Mohammad-Zakakti@Hoffmancorp.com

• Safety Assistant- Hudifa Alshieck- 054-9408858 Hudifa-Elscheich@Hoffmancorp.com

• Safety Professional- Nassim Yones- 052-2208434 Nassim-Yones@Hoffmancorp.com



Subcontractor Weekend Work- 10.01.2025
FAB

Utility Level / Roof / Stair Shaft

Chemo 
Ehs lilach 0547886704

Foreman sergey 0544659688

Afcon electrical
Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

• Talad – 10 guys CR 2 E – UPN Install, 4E

Grating (EHS Marcelo 0523540242, Super Igor 

0544509386)

• Sig – 7 GUYS 5W INT 4W, 3E Handrails (EHS Beni 

0506232032, Super Shmulik 0549205966)

• Afcon – 22 guys CR – 2E boxes 2W module, , 3E

lighting, 1W -1E cable pUlling (EHS Lokanath –

0559652398, Supervisor Pradeep - 0552742935)

• Rolling Plains – 20 guys INT NWTT 5RA, Marshaft

4W, 5RA, MOD2 CA CH 17,24,10 (Super oleg

+353873794553 , 0542689370 , EHS MARCOV

0546596857)

• Chemo –15 GUYS INT -TNTNE/W Supports, 1E

Mars prep for PT , 1W Mars (EHS lotem

0544477112, Supervisor Winai – 0528090588 )

• Megason - 9 GUYS INT LEVEL + 7 GUYS ON UTILITY 

LEVEL FOREMAN ISRAEL BITON 0526869393 EHS

GUY ISHBIT

• Sela – 8 2E CRC (Supervisor yoav 0548076339 , 

EHS SERGEY 0526650046)

• D&p - 16 guys freddie hazan 0503827885

Subfab
• Pach Taas

o 3W-4W-5W Wall 

Penetration,1W-4E Perimeter

o Tomer 0507670575

• Afcon E 

o MARSes, E LSS Rooms

o Avi Eli: 0526008487

• Chemo

o TTNW

o Tomi: 0523759408

• MEGASON

o 7E

o Israel 0526869393



Subcontractor Weekend Work- 10.01.2025

PSSS
• Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

• Foreman – Vadim – 053-5552472

• Safety – Offek – 050-2161429

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 2-3P Roof & 

Lift 2

• Foreman – Charles – 055-2740190

• Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room Insulation

• Foreman – Maor – 050-955-9071

• Safety – Rotem – 054-447-7112

• HSAI – 3P Roof Curb Stripping 

• Foreman – Dave – 052-4121028

• Safety – Hiam 

• SK Engineering – GL4 UL Piping, 3P roof/Lift 2 Piping

• Foreman – Marcela – 054-5210133

• Safety – Marzuke – 054-447-7112

• Carmel Bidud– Spec Gas, BCD, and 2P Roof

• Foreman –

• Safety –

• Combe Waste – 2P Waste Piping at GL4

• Foreman – Chaim – 054-5210133

• Safety – Marzuke – 054-447-7112

• Combe UPW – 2P & 5P Scrubbers

• Foreman – Boris – 054-8346412

• Safety – Shimon – 054-5348843

WJG

Afcon – Lift 2 and Utility Level Cable Tray

Foreman: Montu 055 911 6973

Safety: Pradeep 055 274 2935

Chemo: 2J Utility Level, 4J/5J Lift 2 Piping (Hot Work)

Foreman: Maor 050 988 9071

Safety: Erez 054 971 6840

Pach Taas: All over (HRA)

Foreman: Tomer 050 767 0585

Safety: Jad 050 5405016

SK:

Foreman: Tufik 054 943 3592



Subcontractor Weekend Work- 10.01.2025
CUB 

D&P:

Constantin - 0545501602

David - 0548894447

Sami Najami:

Husein - 0526917461

Alon - 0509895008

SK:

Renato- 0548991623

Marzuk - 0548830263

Chemo:

Dudu - 0509808846

Leonid - 0548883878

Trestle

SNJ:

PIPES –T40 UB CUB - 8 workers

STEEL –Galvanized paint + – T30 A+B - 8 workers

Steel adjustment - 12 workers

FORMAN

Adiv asaly- 0526017477

SAFETY TRESTLE

Aviram shriki tel. 0509059920

Siding

Site 

Derech Afar – Shotcrete wall

Supervision = Raed: 054-244203

EHS = Alex: 054-5403849

Elmor – Site Lighting Underground

Supervision = Shlomi: 050-9182260

EHS = Daniel: 052-2584171

Olizki – Offload 18, CUB1 flatwork, Link NG pad formwork Supervision = Or: 052-

4917313 EHS = Ben: 052-4033565
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