
Daily CoordinationMeeting



Last cheese slab pour!
Please include pic also

Daily CoordinationMeeting

General Topics:

• Weather change- keep materials secured for winds 



UTILITY LEVEL TRUSS

TRUSS SET
7E

Tomorrow  
Start 4:00am



UTILITY LEVEL MOD1

MEP+Elctrical
Ready for re-install

FMS A 1E
FMS B 1W

Fire Risers 1W

BCC

ELRAM
Ongoing
LSS TTNW + TTNE
BCR 1E

CHEN STAGING
LSS 2W
Chem stagging
BACKING
BCR 1E+1W – Pending funding
LSS’s

BELFOR
TTNE - Corridor + Toilets + Break R

Stairs 7.3
Wafer scrap

TTNW - Toilets + Break R
SCR 2W

Exit pass 3W

TALAD
Cage J03 –
15/9-22/9

EL FIRESTOPPING
Sealing FMS rooms

9/15



UTILITY LEVEL MOD2

MEPTAGON
10W 
9/17

MALHIMIM
10W 

Sprinklers install
9/17



SUT 38.1 LEVEL

Combe
Lift Stations Piping 

Install-SSS,SCW,CCW

Sela 
Biocide curb - CRC
15/9/24- 19/9/24

TM-Teams
Temp Concrete 

Removal-
Nights18/9/24



SUT 38.2 LEVEL

Vesda
H&T

Not actively installing 

CRW
H&T

NEED PIPING 

16-17 line
lvl2+3

bed lift: Need a 
Date

17-18 line
Bore Loading



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



SUBFUB PRESSURE TEST EXCLUSION ZONES



SUBFUB PRESSURE TEST EXCLUSION ZONES



SUBFAB BUILDOUT MOD 2



















PSSS.1



PSSS.2



PSSS
4P VFD Set
Crane Mats – 18/09

DMAG Move – 22/09
Hoist VFD – 24/09



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



WJG Closed Night Shift 17/09/2024



VFD SET 16/09/2024 & 18/09/2024















Daily Coordination Meeting
Site Logistics
North Gate B



Daily Coordination Meeting
Site Logistics
North



Daily Coordination Meeting
Site Logistics
South



Daily Coordination Meeting
Site Logistics



 Deep cleaning tent C2

Job Services
Work Week 38



C1 C2

Deep cleaning on Friday 20th September – tent C2



C1 C2

Deep cleaning on Friday 20th September – tent C2

Beavers



Open CORs by Subcontractor
WW 37 – 504 CORs                             WW 38 – 553 CORs
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Overdue CORs by Subcontractor
WW 37 – 168 Overdue CORs                             WW 38 – 148 Overdue CORs
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PPE On site

•Helmet : Always wear helmet to protect against 

head injuries from falling objects. Regularly inspect 

for damage.

•Safety Glasses: Use safety glasses to safeguard 
your eyes from dust and debris. Inside the building, use 
clear safety glasses.
•Safety Boots: Wear steel-toed or composite-toe 

boots to protect your feet from heavy objects and 

sharp materials.

•Fall Protection: Use harnesses and lanyards when 

working at heights to prevent falls and ensure safety.



Procedure for Lifting toilet with a Crane
•The rigger arrives at the toilet and ensures 

that no one is inside.

•After confirming that the toilet is empty, the 

rigger locks the toilet with a carabiner.

•Next, the rigger secures the toilet to the 

crane.
•After locking the toilet and before lifting it, 
ensure once again that the compartment is indeed 
locked.
•The crane then lifts the toilet to the desired 

location.



Heat Index- September 15th

Caution
• Ensuring water and shaded areas 

available
• Acclimating workers
• Emergency planning and response
• Training workers and supervisors on 

the signs of heat stress and 
preventative measures

• Modified work schedules and/or 
rotating out workers

• Monitoring of workers for signs of 
heat stress



Daily CoordinationMeeting


