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General Topics:

• PMB closed at 18:00 tonight and Friday

• Safety showers in CUB – live, don’t use

• Weekend work
CSL01.12 
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UTILITY LEVEL PRESS TEST
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till 5:00
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SUT 38.1 LEVEL

South wall waterproofing 

inspection on sunday 15th

Megason NEED to 

Modify conduit for 

roll-up install.

We still waiting to 

MEGASON 

respopnd



SUT 38.2 LEVEL

Rack 6

MEP- PIPING

4.1 4.4 4.9 4.10 4.11 4.12

Combe- Rack 4 Upper
M# 4.2 – 13/3

M# 4.1 -17/3

Mep- Rack 2

M#10&11 PipE

WELDING

4.3 4.5 4.6 4.7 4.84.2



SUBFAB BUILDOUT MOD 1



BCT Pressure Test Friday



SUBFAB CRC TOPCOAT



SUBFAB BUILDOUT MOD2
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PSSS Pressure Testing
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CUB 1  West Wall coordination /Trestle/Site

• Waste Systems Pressure Testing Wrap up 3d March 4-5

• Trestle Scaffold removal 5d March 6-11

• Metal flashings and Panel work Man Door 5-7d March 12-20

• Claim Envelope ready for DVs March 20 

• DV acceptance list and corrections 7d April 2

• Ops Ready April 3 

• Concrete removal Site Grading Form rebar pour concrete 5-7 d  Schedule under review

• Bullards 2d April 1-2



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in ,H&T, Framing and Sheetrock



CUB 2 – EXTERIOR/ROOF







Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



Strong winds
A reminder to ensure the work areas are tidied up 
before leaving for the weekend. Additionally, please 
make sure that all equipment on-site is locked and 
secured. A strong winds is expected today and over the 
weekend, so ensure that all wheels and equipment are 
stable, and will not move, damage, or collide with other 
equipment or objects during the storm.

Also, don’t forget to empty any full trash bins in the 
work area before leaving. Please make sure all bins are 
cleared. If anyone needs assistance, feel free to reach 
out to HCC.



HCC/EHS Weekend Work- 14.03.2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30
Superintendents

John Scot - 052-3291705

Sahar-Samin - 052-2759653

Roi Zaidin - 052-2146194

Netanel-Grably - 054-4887622

John-McCrudden - 052-3756957 

David-Jollands - 052-3961675

Tony Dixon - 052-3952068

Sean-Murphy - 052-2563950

Atias Yosi - 052-3060790

CSA CM

Zach-Niebergall - 052-3471103

Yaruslav Zemskich - 052-2438340

Crane

Maksym Panov - 055-9181086

Cx

David-William - 052-3470794

Safety

• Safety Foreman- Mohammad Zakakti- 054-8121212 Mohammad-Zakakti@Hoffmancorp.com

• Safety Assistant- Husam Natasheh- 053-2478114 Husam-Natasheh@Hoffmancorp.com

• Safety Officer - Arkady Gerber-050-6851432 Arkady-Garber@Hoffmancorp.com



Subcontractor Weekend Work- 14.03.2025
FAB

SNJ – Liran – 052-8939558

Utility level/ SUT

Lesico

Ehs Michel 0526060223

Foreman Manoj 0522450258

Chemo 

Ehs lilach 0547886704

Foreman sergey 0544659688 

Combe waste

Foreman: Denis 0525238504

Ehs: Michael 0525506596 

Afcon electrical

Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

• Talad – 30 guys CR 3E- lids cutting, 1W- Ceiling install, Int -3E 

grating (EHS Marcelo 0523540242, Super Igor 0544509386)

• Chemo – 25 GUYS INT -TNTNE/W Supports, 5RA Racks, 3W 

Skids (EHS lotem 0544477112, Supervisor Winai – 0528090588 )

• Protocol 2 guys (Liran 0532323696, Eden 0585335445)

• Sig – 20 GUYS MOD2- 17 Line, MOD1 2E-2W scaffold (EHS Beni 

0506232032, Super Shmulik 0549205966)

• Rolling Plains – 23 guys 7W, CA to CG17 MOD2- Grid 17 4DA 

(Super Oleg 0542689370, EHS Ovidiu 0546993648)

• Tavas – 18 guys , 12 cleanroom maintenance, 6 at interstitial 

(Super Inas 0537148630, EHS Vadia 0528412021)

• W&W 20 guys MOD1 – catwalks, MOD2-TTSE docking (EHS –

Wisam 0509828381, Supervisor Rakesh - 0552837963)

Subfab

• Pach Taas

3W 4W MARS

o Team lead: Nethanel - 0556862261

o EHS: Yazen – 0528104038

• Afcon E 

All Over SF 

o Anklesh - 0526008487

• Lesico

o 3W,3E PT

o Gabriel 0549892929

• Sela

o 10W MOD2

o Team lead: Dolev - 0548100126

o EHS: Shmuel – 0506306031

• Sig

o SF Marsh Shafts

o Shmulik - 0549205966



Subcontractor Weekend Work- 14.03.2025

PSSS

• Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

• Foreman – Vadim – 053-5552472

• Safety – Offek – 050-2161429

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 

2-3P Roof & Lift 2

• Foreman – Charles – 055-2740190

• Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room Insulation

• Foreman – Maor – 050-955-9071

• Safety – Rotem – 054-447-7112

• Combe Waste – 2P Waste Piping at GL4/Lift 2 Waste Piping

• Foreman – Chaim – 054-5210133

• Safety – Marzuke – 054-447-7112

• Lesico – Low Point Drains on PSSS Roof/OFA in Solvents

• Foreman – Suju Pally – 052-7755967

• Safety – Tal Madar – 052-8229109

• SK Engineering – Lift 2 MAH 4P/DW Punchlist

• Foreman – Marcela – 054-5210133

• Safety – Marzuke – 054-447-7112

• W&W – Grating Cutting Lift 3 1P

• Foreman –

• Safety –

WJG

Afcon:

Safety: Steven Shartho – 0559129333

Foreman: Mantu Singh – 0559116973

Pach Taas:

Safety: Yazan – 0528104038

Foreman: Netanel idleberg – 0556862261

SK:

Safety: Majdi – 0546192581

Foreman: Marcelo – 0542072784

SN:

Safety: Wisam -

Foreman: Maxim – 052-2774533



Subcontractor Weekend Work- 07.03.2025

CUB

Chemo CUB 2:

Dudu - 0509808846

Leonid - 0548883878

Sela CUB 2:

Dolev - 0548100126

Shmuel - 0506306031

SKE CUB 2:

Mario - 0548991051

Majdi - 0546192581

 

Trestle

SNJ:

Piping: 

17 People - pipe pressure test

Safety - Yossi Strol 0544965867

Team leader - Muchless attack

0528341298

Site

• Derech Afar – Shotcrete wall 
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