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Last cheese slab pour!

Please include pic also

Daily CoordinationMeeting

General Topics:

• Red flags – holiday Tues
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WJG UTILITY LEVEL BUILD OUT





















Daily Coordination Meeting
Site Logistics

North Gate B



Daily Coordination Meeting
Site Logistics

Traffic Plan



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics
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Daily Coordination Meeting
Site Logistics - Protected Areas (SUT Level)
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Daily Coordination Meeting
Site Logistics - Protected Areas (Utility Level)



Daily Coordination Meeting
Site Logistics - Protected Areas (Subfab Level)



Daily Coordination Meeting
Site Logistics
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Daily Coordination Meeting
Water & Cooling Stations



Open CORs by Subcontractor
WW 32 – 440 CORs                             WW 33 – 468 CORs
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Overdue CORs by Subcontractor

WW 32 – 169 Overdue CORs                             WW 33 – 129 Overdue CORs
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Stop and Think- We’ve Got the Power 

Complete 1 per day 



Heat Index- August 12th   

Extreme Caution 
• Ensuring water and shaded areas 

available 
• Acclimating workers 
• Emergency planning and response 
• Training workers and supervisors on 

the signs of heat stress and 
preventative measures 

• Modified work schedules and/or 
rotating out workers 

• Monitoring of workers for signs of 
heat stress 



Daily CoordinationMeeting


