
Daily CoordinationMeeting



Last cheese slab pour!

Please include pic alsoG

Daily CoordinationMeeting

General Topics:

• Site is open tomorrow

• Site closes at 12:00 tomorrow

• Conduct proper area assessments for long weekend





UTILITY LEVEL MOD1

BK 15 CA 15

PCD Bathtub

Platform

Dismantle start 

10/27  



UTILITY LEVEL MOD1

MEP+Elctrical

Ready for re-install

ELRAM

Drywall install

BELFOR

Mold remediation

WW

RHS for roll up door

Install 10/27

Pre-mold Rem dismantle

Should be uninstall



UTILITY LEVEL MOD2

MALHIMIM

7W 

Sprinklers install

Finish 10/16



SUT 38.1 LEVEL

Combe
Install-SSS,SCW,CCW



SUT 38.2 LEVEL

17-18 line

Bore Loading

Vesda
H&T

Ongoing



SUBFAB BUILDOUT MOD 1



Sunday OCT 20th

CRC AAe & TTNE Upper Dock. 

• Temp stairs – Access blocked.

• Stairs1 – Access blocked, SF 

level only.

• QC on Sunday 27/10



SUBFAB CRC TOPCOAT

AK-AQ/19-

23

Start 27/10



BCT Pressure Test Exclusion Zone



BCT Pressure Test Exclusion Zone



SUBFAB BUILDOUT MOD 2



CRC AA-AK/17-23

Sela:CRC Done

Talad- Cutting around lids

CR level:

Afcon - Cable trays, modules and stickers ,2E, 2W,3E,3W,4E  

MB- 1W drops. 2E- 2W pipes and drops
Elram - 9-10,24-25 columns/shaft walls. AA line column wraps

WW/JS - 17-18 line added beams+ AS south stocker beams  

Meptagon - I&C 2W
D&P - 5E blades install.

Tzur-esh - 5E blades. 1W-1E shaft walls  

HYG- 5W Litho crane steel
PT - Duct prep for test AA-AH east

Talad- 1W 4DA holes drilling, 1W cutting around steel,17 line bracing  

TMT - Safety net install

1E
2E 3E 4E 5E

1W

2W 3W 4W W5

Link
Pach-Taas – exhaust duct install and tie in  

SIG- Mobile scaffold install
Afcon- Rack install

Newcotech- temp wall
Afcon – cable tray & racks imstall

Elram- AA line  

columns+G1 wall  

mock-up
Chemo- Hangers

install

SN - Beams layout

All trades should do  
training and the have  
correct equipment to  

work in this area

D&P blades 

install

Talad - beam bracingSela shot blastingSELA-crc spraying17 aa-ak Talad-ongoing beam bracing across 17 line+aa/ab

Tavas + Talent solution

P1 cleaning 1E

L
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Sella’s next prepped 

areas.

2

L

I

N

K

TALAD CRC PREP



RPC

ZUR 

ESH

MB 

FIRE S.

TAVAS+ 

TALENT 

SOLUTION P1 

GROSS CLEAN 

1E.

NEW COTECH 

DROPPING AA 

LINE FLEXI 

SCREEN



ELRAM

ELRAM

22.10.2024

SK

SNJ
SNJ

ELRAM



STAIRS#9 closed 21.10 

by HYG for handrail 

works for 3 weeks

STAIRS#10 

CLOSED BY 

HYG open 

22/10 EOD

WW- ELEV 1,2 &3 steel 

works

ElLEV-1 ASD-SCAFFOLD

Elram- Drywall

STAIRS#11

OPEN

STAIRS#01 SUBFAB 

LVL ONLY CLOSED 

CRC WORKS













PSSS.1



PSSS.2



DMAG 

MOVE FOR 

Plenum Set



WJG 01J, 02J LIFT 2 & 3

300 Ton crane

Leaving 23/10/24

Pach Taas working on lift 3 structure



WJG 03J, 04J, 05J LIFT 2 & 3



Walk Path Reroute WW43 & WW44



AH104-22-00 Set – 29/10



WJG UTILITY LEVEL BUILD OUT



CUB 1 



CUB 1 – EXTERIOR/ROOF 



CUB 2



CUB 2 – EXTERIOR/ROOF



CUB 2 – Crane Logistics



CUB 2 – Crane Logistics







Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



4 WAYS TO PREVENT SUICIDE: 

1. Remove the stigma. We can’t avoid talking                  
about suicide if we hope that people will                   
speak up when they need support.  

2. Learn the warning signs. Pulling away from friends 
and family, giving up on themselves, feeling that they 
are a burden, and many more.  

3. Learn how to reach out and connect. QPR (Question, 
Persuade, Refer)- suicide prevention training is 
available online as a one-hour course.  

4. Know the resources.  

ERAN’s Suicide Prevention Hotline is available 24/7 at 
*1201, and their website also has a chat feature.  

Crisis Text Line is available from 08:00 to 00:00 at 052-
999-3544 

 



HCC/EHS Weekend Work- 27.09.2024
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30Superintendents

Brian Grevious 052-5394339

Igor Shuster 054-4743767

Josh Noll 052-5590653

Husein Abu Hammad 052-4106872

CSA CM

Tarek Nairoukh 052-6636782

Idan Turjeman 052-4093025

MEP

David Jollands 052-3961675

Andy Jollands 052-9659290

Paruic O'Reilly 052-3571665

OSM

CX/QA

Darryl Hicks 052-3215975

Cranes

Brady Prouty 052-6047531

Safety

Safety Foreman- Adir Elmakayes- 054-7254767 Adir-Elmakayes@Hoffmancorp.com

Safety Assistant- Husam Natasheh- 053-2478114 Husam-Natasheh@Hoffmancorp.com

Safety Officer - Arkady Gerber-050-6851432 Arkady-Garber@Hoffmancorp.com



Subcontractor Weekend Work- 27.09.2024
FAB

UTILITY LEVEL

Lesico

Ehs Michel 0526060223

Foreman Manoj 0522450258

Chemo 

Ehs lilach 0547886704

Foreman sergey 0544659688

Elram

Foreman: Shlomo 

0545551702

Ehs: shy 0523632132

Afcon electrical

Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

W&W 17-18 Line added the beams 10-24 line –

catwalks, MOD2: steel fan deck east west, infill 

ongoing (EHS – Wisam 0509828381, Supervisor Rakesh -

0552837963)

Talad – CR 1W – Drilling holes, 1 metal lids removal (EHS

Guy 0544915407, Super Igor 0544509386)

Sig – 5W INT Platforms MIMO CB-CC/25 (EHS Beni 

0506232032, Super Nodar 0546313261)

Elram – CR Level 9,25 line, AA line 2W shafts walls INT 

level 9,10,17,24 column wrap (EHS Royi 0538312234, 

Super Bonio 0544236899)

Afcon – CR – 2E-5E, 2W-5W, INT- 2E-3E, 3E-3W ,LINK 

Rack install (EHS Lokanath – 0559652398, Supervisor 

Pradeep - 0552742935)

Sela – 1E-AB-AK/10-12 CRC (EHS Shmuel – 0506306031, 

Supervisor Yuval 0502649246)

Subfab
Pach Taas

Perim Rack Aae

Team Lead : Nuriel 0549012324

Afcon E 

PA/Stairs 

Team Lead : Avi Eli 0526008487 

Chemo

TTNW

Team lead: Tommy 0523759408

Safety: Lilah 0547886704

Belfor

TTNE / TTNC

Team Lead: Salame 0546651886

HYG

SF Zones 3- White steel touchups/Mamad plates weld/ 

Stair # 8

Salah 0507773119

WW Steel

Elevator 3 

Teddy 0522392473



Subcontractor Weekend Work- 27.09.2024

PSSS

Pach Taas – Module bolting PSSS Roof, Lift 2, and EPA Platform 

1&2P

Foreman – Vadim – 052-6229005

Safety – Offek – 050-7838486

Afcon Electrical – Cable Tray and Cable Pulling 1-4P UL and 1-

2P Roof & Lift 2

Foreman – Charles – 055-2740190

Safety – Stevan – 055-9129333

Chemo A. – PSSS Roof and Lift 2 1-4P

Foreman – Maor – 050-955-9071

Safety – Rotem – 054-447-7112

W&W – SEQ 135, 137

Foreman – Willie – 052-6145521

Safety – Gary Lambert – 1-405-833-8910

Elram – 5P Corridor, UPW Ceiling

Foreman – Willie – 052-6145521

Safety – Gary Lambert – 1-405-833-8910

Lesico – 5P UN2 Welding

Foreman – Selvin – 052-4787370

Safety – Itay – 054-2336103

Combe UPW – UPW Room Piping and Yard

Foreman – Boris – 054-8346412

Safety – Abed – 052-5148747

SNJ Flashing – BPS Roof

HSAI – BPS Blast Walls

Foreman – Dave – 052-4121028

Safety – Sam – 052-5259268

SK Engineering – GL4 Rack UL, Lift 2 2P Piping

Foreman – Marcela – 054-5210133

Safety – Marzuke – 054-447-7112

WJG

Pach Taas

Adiv Pereg- EHS

Netanel Ivgi – Forman 

Siding

SAMI NAJAMI -ROOF METAL

SAMI NAJAMI - PANTRETION

SAMI NAJAMI - GERTZ

Victor 0549220163



Subcontractor Weekend Work- 27.09.2024
CUB

Sami Najami CUB 2:

Husein - 0526917461

Alon - 0509895008

Meptagon I+C:

Raziel - 0584360845

Netanel - 0538398999

Pach Taas:

Adiv - 0506909390

Nati - 0543301880

ETC south yard:

Yosef - 0506708990

Leonid - 0545991846

S.K.E:

Reynato - 0548991623

HSAI

Chemo Aharon:

Dudu - 0509808846

Leonid – 0548883878

Date: 27 September 2024

Dayshift Working time 07:00 to 19:00

CUB1

1.SOMSAK PAKPANUPAT, AC5253797, TEL 054-8112261 (Leader)

Nightshift Working time 19:00 to 07:00

CUB1

1.SARAWUT KHRUEASING, AC5094850, TEL 052-3628607 (Leader)

Date: 28 September 2024

Dayshift Working time 07:00 to 19:00

CUB1

1.SOMSAK PAKPANUPAT, AC5253797, TEL 054-8112261 (Leader)

Nightshift Working time 19:00 to 07:00

CUB1

1.YOTSAWAT

Trestle

SNJ:

PIPES –UB CUB

ISOLATION –UB CUB

STEEL 

FORMAN- BASHIR YONES - tel. 05273649963

SAFETY TRESTLE-Alon Matan tel. +972 50-989-5008

Site

Derech Afar – Shotcrete, Storm water bypass at Sarens & Fire protection water 

Supervision = Raed: 054-2442030

EHS = Alex: 054-5403849

Olizki – Sweepers and water trucks 

Supervision = Or: 052-4917313

EHS = Ben: 052-4033565

TM Team – LSS underground

Supervision = Nadav: 052-5893171

EHS = Alon: 054-7711469

GIS/NEY



Daily CoordinationMeeting


