

Daily Coordination Meeting



14:00 Sign In

Daily Coordination Meeting

General Topics:


- * 27 Dec site closure
- * GIS gate closes 29 Dec
- * Policy Enforcement



RES17 SOMD
12:00 am



UTILITY LEVEL PRESS TEST







HOFFMAN CONSTRUCTION COMPANY



UTILITY LEVEL PRESS T.



UTILITY LEVEL MOD1




ELRAM
Drywall install

MEP+Electrical
Ready for re-install




MALHIMIM
8W & 9W
Ongoing

SUT 38.1 LEVEL




SKE City water line **internal** Pneumatic
pressure test
138PSI
24/Dec 18:00-23:00 Tuesday

SUT 38.1 LEVEL



SKE IA/PA **official** Pneumatic pressure
test
140PSI
23/Dec 18:00-23:00 Monday

SUT 38.1 LEVEL




SUT 38.2 LEVEL

Rack 4b

Lifting
schedule

#5 – 26/12

#6 – 30/12




**Rack 2 Police
escort dates**


v24.11.24
v25.11.24
v3.12.24
v9.12.24
v12.12.24
v15.12.24
v17.12.24
v22.12.24
5.1.25
14.1.25
2.2.25
9.2.25

Rack 2
MIMO -
Module #9
5th of Jan


SUT 38.2 SKE
pressure test
12/24
17:30-20:00
CRW
100PSI 6-4inch
pipe




SUBFAB BUILDOUT MOD 1




SUBFAB CRC TOPCOAT




MEPTAGON Pressure Test Today






BCT Pressure Test Tomorrow





SUBFAB BUILDOUT MOD 2












Siding - West FAB - JYG

BLOWDOWN 30%


	TA	TE	TC	AA	AE	AC	AD	AE	AF	AG	AH	AJ	AK	AL	AM	AN	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BK	BL	CA	
	1001 / 1002			601 / 602		611 / 612				621 / 622				631 / 632				641 / 642			651 / 652			611 / 612			621 / 622			631 / 632				641 / 642				651 / 652		
Total	20	20	20	15	10		31	31	31	31	31	31	31	31	30	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	31	
Installed	20	20	10	15	10		31	31	31	31	31	31	31	31	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	
%	100%	100%	50%	100%	100%		100%	100%	100%	100%	100%	100%	100%	100%	100%	90%	90%	90%	90%	100%	100%	87%	77%	77%	81%	100%	65%	100%	81%	81%	85%	65%	65%	65%	100%	90%	65%	65%	65%	65%
SRA			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
4DA			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
3FK			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
3FA			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
3FA			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
2SA SF			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	
UL			0												0	0	0				0	0	0	0		0		0	0	0	0	0	0		0	0	0	0	0	


Link

[illegible]



Walk path






PSSS.1


Utility Level 1YA

PSSS Roof 2SA




PSSS.2


Utility Level 1YA



PSSS Roof 2SA



3800
Build
22nd_
26th




The floor plan shows a complex industrial layout with numerous rooms and equipment. Key areas include:

- Fire Riser:** EB100G01, EB100L01, EB100L03, EB100L04, EB100L05, EB100L06, EB100L07, EB100L08, EB100L09, EB100L10, EB100L11, EB100L12, EB100L13, EB100L14, EB100L15, EB100L16, EB100L17, EB100L18, EB100L19, EB100L20, EB100L21, EB100L22, EB100L23, EB100L24, EB100L25, EB100L26, EB100L27, EB100L28, EB100L29, EB100L30, EB100L31, EB100L32, EB100L33, EB100L34, EB100L35, EB100L36, EB100L37, EB100L38, EB100L39, EB100L40, EB100L41, EB100L42, EB100L43, EB100L44, EB100L45, EB100L46, EB100L47, EB100L48, EB100L49, EB100L50, EB100L51, EB100L52, EB100L53, EB100L54, EB100L55, EB100L56, EB100L57, EB100L58, EB100L59, EB100L60, EB100L61, EB100L62, EB100L63, EB100L64, EB100L65, EB100L66, EB100L67, EB100L68, EB100L69, EB100L70, EB100L71, EB100L72, EB100L73, EB100L74, EB100L75, EB100L76, EB100L77, EB100L78, EB100L79, EB100L80, EB100L81, EB100L82, EB100L83, EB100L84, EB100L85, EB100L86, EB100L87, EB100L88, EB100L89, EB100L90, EB100L91, EB100L92, EB100L93, EB100L94, EB100L95, EB100L96, EB100L97, EB100L98, EB100L99, EB100L100, EB100L101, EB100L102, EB100L103, EB100L104, EB100L105, EB100L106, EB100L107, EB100L108, EB100L109, EB100L110, EB100L111, EB100L112, EB100L113, EB100L114, EB100L115, EB100L116, EB100L117, EB100L118, EB100L119, EB100L120, EB100L121, EB100L122, EB100L123, EB100L124, EB100L125, EB100L126, EB100L127, EB100L128, EB100L129, EB100L130, EB100L131, EB100L132, EB100L133, EB100L134, EB100L135, EB100L136, EB100L137, EB100L138, EB100L139, EB100L140, EB100L141, EB100L142, EB100L143, EB100L144, EB100L145, EB100L146, EB100L147, EB100L148, EB100L149, EB100L150, EB100L151, EB100L152, EB100L153, EB100L154, EB100L155, EB100L156, EB100L157, EB100L158, EB100L159, EB100L160, EB100L161, EB100L162, EB100L163, EB100L164, EB100L165, EB100L166, EB100L167, EB100L168, EB100L169, EB100L170, EB100L171, EB100L172, EB100L173, EB100L174, EB100L175, EB100L176, EB100L177, EB100L178, EB100L179, EB100L180, EB100L181, EB100L182, EB100L183, EB100L184, EB100L185, EB100L186, EB100L187, EB100L188, EB100L189, EB100L190, EB100L191, EB100L192, EB100L193, EB100L194, EB100L195, EB100L196, EB100L197, EB100L198, EB100L199, EB100L200, EB100L201, EB100L202, EB100L203, EB100L204, EB100L205, EB100L206, EB100L207, EB100L208, EB100L209, EB100L210, EB100L211, EB100L212, EB100L213, EB100L214, EB100L215, EB100L216, EB100L217, EB100L218, EB100L219, EB100L220, EB100L221, EB100L222, EB100L223, EB100L224, EB100L225, EB100L226, EB100L227, EB100L228, EB100L229, EB100L230, EB100L231, EB100L232, EB100L233, EB100L234, EB100L235, EB100L236, EB100L237, EB100L238, EB100L239, EB100L240, EB100L241, EB100L242, EB100L243, EB100L244, EB100L245, EB100L246, EB100L247, EB100L248, EB100L249, EB100L250, EB100L251, EB100L252, EB100L253, EB100L254, EB100L255, EB100L256, EB100L257, EB100L258, EB100L259, EB100L260, EB100L261, EB100L262, EB100L263, EB100L264, EB100L265, EB100L266, EB100L267, EB100L268, EB100L269, EB100L270, EB100L271, EB100L272, EB100L273, EB100L274, EB100L275, EB100L276, EB100L277, EB100L278, EB100L279, EB100L280, EB100L281, EB100L282, EB100L283, EB100L284, EB100L285, EB100L286, EB100L287, EB100L288, EB100L289, EB100L290, EB100L291, EB100L292, EB100L293, EB100L294, EB100L295, EB100L296, EB100L297, EB100L298, EB100L299, EB100L300, EB100L301, EB100L302, EB100L303, EB100L304, EB100L305, EB100L306, EB100L307, EB100L308, EB100L309, EB100L310, EB100L311, EB100L312, EB100L313, EB100L314, EB100L315, EB100L316, EB100L317, EB100L318, EB100L319, EB100L320, EB100L321, EB100L322, EB100L323, EB100L324, EB100L325, EB100L326, EB100L327, EB100L328, EB100L329, EB100L330, EB100L331, EB100L332, EB100L333, EB100L334, EB100L335, EB100L336, EB100L337, EB100L338, EB100L339, EB100L340, EB100L341, EB100L342, EB100L343, EB100L344, EB100L345, EB100L346, EB100L347, EB100L348, EB100L349, EB100L350, EB100L351, EB100L352, EB100L353, EB100L354, EB100L355, EB100L356, EB100L357, EB100L358, EB100L359, EB100L360, EB100L361, EB100L362, EB100L363, EB100L364, EB100L365, EB100L366, EB100L367, EB100L368, EB100L369, EB100L370, EB100L371, EB100L372, EB100L373, EB100L374, EB100L375, EB100L376, EB100L377, EB100L378, EB100L379, EB100L380, EB100L381, EB100L382, EB100L383, EB100L384, EB100L385, EB100L386, EB100L387, EB100L388, EB100L389, EB100L390, EB100L391, EB100L392, EB100L393, EB100L394, EB100L395, EB100L396, EB100L397, EB100L398, EB100L399, EB100L400, EB100L401, EB100L402, EB100L403, EB100L404, EB100L405, EB100L406, EB100L407, EB100L408, EB100L409, EB100L410, EB100L411, EB100L412, EB100L413, EB100L414, EB100L415, EB100L416, EB100L417, EB100L418, EB100L419, EB100L420, EB100L421, EB100L422, EB100L423, EB100L424, EB100L425, EB100L426, EB100L427, EB100L428, EB100L429, EB100L430, EB100L431, EB100L432, EB100L433, EB100L434, EB100L435, EB100L436, EB100L437, EB100L438, EB100L439, EB100L440, EB100L441, EB100L442, EB100L443, EB100L444, EB100L445, EB100L446, EB100L447, EB100L448, EB100L449, EB100L450, EB100L451, EB100L452,



WJG 01J, 02J LIFT 2 & 3




WJG 03J, 04J, 05J LIFT 2 & 3






WJG UTILITY LEVEL BUILD OUT




CUB 1




CUB 1 – EXTERIOR/ROOF



CUB 2- Load in and H&T





CUB 2 – EXTERIOR/ROOF





GIS GATE
closed 29/Dec /2024





HOFFMAN CONSTRUCTION COMPANY



HOFFMAN
Sparrow  

SUT

UB CUB - STAIRCASE DISMANTEL

24/12/2024

CUB

BGC - NDT

Starting -Monday December 23rd night at 19:00
Finish Tuesday December 24th at 05:00am.

Starting -Tuesday December 24th at 19:00
Finish Wednesday December 25th at 05:00am


Starting -Wednesday December 25th at 19:00
Finish Thursday December 26th at 05:00am

No impact on PMB
entrance\Exit

Safety spotter

Safety spotter

Safety spotter



Truck will hold outside of Gate B for ~30 min. while Siemens attaches lifting Lugs

E House Deliveries
00:00 to 01:00
Arrival Time.

On Site Dates:
1. Dec -11th
2. Dec -17th
3. Dec - 19th
4. Dec - 24th
5. Dec - 30th
6. Jan - 2nd
7. Jan - 7th
8. Jan - 10th

Truck Turn
Around

Tandem Mobile
Offload 4,5,6

Sarens
Offload
1,2,3,7,8

E House
Offload/Staging

Intel Kiryat Gat

FAB-28



HOFFMAN CONSTRUCTION COMPANY



Daily Coordination Meeting

Site Logistics
North






Daily Coordination Meeting

Site Logistics

East CUB1 Road Closure






HOFFMAN CONSTRUCTION COMPANY



Daily Coordination Meeting

Site Logistics
South



Safety is Everyone's Responsibility

- Every person on this job site is responsible for actively participating in creating a safe work environment for themselves and others.
- If you see a hazard, address it or escalate it.
- If you see someone doing something unsafe, say something or escalate it.
- If an area is turned over to you that isn't safe for your crews to work in, do not accept it. Notify HCC that it is not up to standard and don't start work until it is.
- If you are doing something you know isn't safe, don't expose yourself to the risk. Remember, everyone thinks it won't happen to them.

Daily Coordination Meeting



14:00 Sign In