
Daily CoordinationMeeting



Daily CoordinationMeeting

General Topics:

• Cranes

o 10 hrs/day – 06:00-16:00

o No night shift for mobiles

o Friday crane work only by approval of Craig



UTILITY LEVEL MOD1

HEATCOIL REPL.

Taper Tech Ongoing 

Finish 2/3

Pipe contractors In 2/3

ELRAM

Ars Vac room 

PCD Bathtub

PCD Stagging

TTNW WC’s

5W Studs WC’s



UTILITY LEVEL MOD2

Utility Level MOD2

Don’t bring any material without 

coordination with Oscar M.

Stagging material is possible but must be 

coordinated and must follow the rules (no 

combustibles, nothing touch the floor ETC.)

Thanks.



SUT 38.1 LEVEL

CRC

Topping slab Schedule 
Pour 1 – 1/9 – 1/15  V

Pour 2 – 1/15 – 1/22  V

Pour 3 -1/22-1/27 V

Pour 4 – 1/28-2/4

OH roll-up door 

Install 30/1

HYG 

Need to install SOG platform +

Bodice Grating ASAP



SUT 38.2 LEVEL

Rack 4b

Rack 2
MIMO -

Module #10

2.2.25

Rack 2 Police escort 

dates

24.11.24v

25.11.24v

3.12.24v

v9.12.24

v12.12.24

v15.12.24

v17.12.24

v22.12.24

v5.1.25

14.1.25>2.2.25

3.2.25

9.2.25

Rack6
MIMO -

Module #1

12.2.25

Rack 1B



SUBFAB BUILDOUT MOD 1



SUBFAB CRC TOPCOAT



BCT Pressure Test Tomorrow



SUBFAB BUILDOUT MOD 2



Link-mobile scaffold moved 

to seq.#8

Next movement on feb 10th

to seq#6,5,4,3 for d&p

blades drilling.

Crc ddfd to be covered 

tomorrow.
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PSSS.1



PSSS.2



GN2 

Analytical

BGY Closed 

30/01 @12:00 

to 02/02 @ 

23:59



PSSS 02/02 Pressure Tests



WJG 01J, 02J LIFT 2 & 3



WJG 03J, 04J, 05J LIFT 2 & 3



WJG UTILITY LEVEL BUILD OUT



CUB 1 



CUB 1 – EXTERIOR/ROOF 



CUB 2- Load in ,H&T, Framing and Sheetrock



CUB 2 – EXTERIOR/ROOF





Daily Coordination Meeting
Site Logistics

North Entry



Daily Coordination Meeting
Site Logistics

North



Daily Coordination Meeting
Site Logistics

South



• Ladders should be our last choice of accessing our work at 
heights. And should only be used for small tasks that do not 
require pushing or pulling.  

• Ladders must be inspected before use.  

• Ensure the ladder is set up correctly, with a 4:1 ratio.  

• Extension ladders must be secured at the top and bottom 
and A-frame ladders must be completely open.  

• Utilize 3 points of contact when climbing a ladder. 

• Never carry anything in your hands while climbing a ladder. 

• Use the belt buckle rule and ensure you are not leaning over 
the side of the ladder, reposition it instead.  

• Always face the ladder.  

Ladders Last 



HCC/EHS Weekend Work- 31.01.2025
White Board Meeting in Beavers at 06:30

White board meeting in the Beavers at 06:30
Superintendents

John Scott - 052-3291705

Ziv Sror - 053-2712258

Tsuriel Evgi - 052-3718851 

Ken Power - 052-2531428

Kevin O'Hanlon - 052-3239625

CSA CM

Brandon Britton - 052-6042828

Nitzan Mulay - 052-3257365 

Andy Jollands - 052-9659290

Dan Stanley - 052-6215642

Tareq Nairoukh - 052-6636782

Kevin O'Hanlon - 052-3239625

MEP

Cx

Cranes

Maksym Panov - 055-9181086

Safety

• Safety Foreman- Hay Halfon- 052-8049342 Hay-Halfon@Hoffmancorp.com

• Safety Assistant- Hudifa Alshieck- 054-9408858 Hudifa-Elscheich@Hoffmancorp.com

• Safety Professional- Nassim Yones- 052-2208434 Nassim-Yones@Hoffmancorp.com



Subcontractor Weekend Work- 31.01.2025

FAB

Utility level/ SUT

Lesico
Ehs Michel 0526060223

Foreman Manoj 0522450258

Combe waste
Foreman: Denis 0525238504

Ehs: Michael 0525506596

Elram
Foreman: Shlomo 0545551702

Ehs: shy 0523632132

Afcon electrical
Ehs Steven 0559129333

Foreman Perdit 0552742935

Clean Room

• Talad – 20 guys CR 3E- lids cutting, 1W- Ceiling install, Int -3E grating (EHS Mati 

0504887477, Super Igor 0544509386)

• Afcon – 5 guys CR – cable trays, INT Level cable pulling (EHS Lokanath – 0559652398, 

Supervisor Pradeep - 0552742935)

• Chemo – 35 GUYS INT -TNTNE/W Supports, 1E Mars prep for PT , 1W Mars (EHS lotem

0544477112, Supervisor Winai – 0528090588 )

• Sela – 10 1E, 3W CRC (Supervisor Yoav 0548076339, EHS Sergey 0526650046)

• Protocol 2 guys (Roni 0542496363, Lidia 05072148)

• Talent solution 11 guys CR 2E 1E/W maintenance cleaning (EHS Yosiel 0508777611, Super 

Yosi 0526557130)
• W&W 10 guys MOD1 – catwalks, MOD2-TTSE docking (EHS – Wisam 0509828381, Supervisor 

Rakesh - 0552837963)

• Megason 6 guys 4DA 4W-4E FOREMAN ISRAEL BITON 0526869393 EHS GUY ISHBIT

Subfab

• Pach Taas

o Perimeter Racks AQe, BJe

o Safety: Offek Ben Harush - 0507838486

o Team leader: Itamar - 0509301917

• Afcon E 

o All over the SF

o Team leader: Raz - 0546838626

• Combe UPW

o TTNE/W

o Team leader: Dani - 0526527883



Subcontractor Weekend Work- 31.01.2025

PSSS

• Pach Taas – Module bolting PSSS Roof, Lift 2 3-5P

o Foreman – Vadim – 053-5552472

o Safety – Offek – 050-2161429

• Afcon Electrical – Cable Tray and Cable Pulling UPW/BCD UL and 2-3P 

Roof & Lift 2

o Foreman – Charles – 055-2740190

o Safety – Stevan – 055-9129333

• Chemo A. – PSSS Roof and Lift 2 2-5P and PCW Room Insulation

o Foreman – Maor – 050-955-9071

o Safety – Rotem – 054-447-7112

• SK Engineering – GL4 UL Piping, 3P roof/Lift 2 Piping

o Foreman – Marcela – 054-5210133

o Safety – Marzuke – 054-447-7112

• Combe Waste – 2P Waste Piping at GL4/SSS Building

o Foreman – Chaim – 054-5210133

o Safety – Marzuke – 054-447-7112

• Combe UPW – BCD/UPW Rooms

o Foreman – Boris – 054-8346412

o Safety – Shimon – 054-5348843

• Lesico – UN2 Pressure Test

o Foreman – Suju Pally – 052-7755967

o Safety – Tal Madar – 052-8229109

WJG

WW – 2J/3J Lift 3 Grating Install (with 500T & 220T)

Foreman: Chris 052 588 3215

Afcon – Lift 2 Cable Tray and Utility Level Lighting

Foreman: Montu 055 911 6973

Safety: Pradeep 055 274 2935

Chemo 1J/4J/5J Lift 2 Piping / Insulation

Foreman: Maor 050 988 9071

Safety: Erez 054 971 6840

Pach Taas: All over (HRA)

Foreman: Ilya 050 577 1907

Safety: Eran 054 770 6233

Lesico: Natural Gas Piping Utility Level

Foreman: Anoop 058 691 1748



Subcontractor Weekend Work- 31.01.2025

CUB

D&P:

Constantin - 0545501602

David - 0548894447

Chemo:

Dudu - 0509808846

Alberto - 0508573970

SK:

Reynato - 0548991623

Marzuk - 0548830263

Sami Najami:

Hussein - 0526917461

Average - 0509059920

Pach Taas:

Itamar - 0509301917

Ofek - 0507838486

Megason:

Israel - 0526869393

Guy - 0544915407

HSI:

Sergey - 0552728807

Haim - 0548038554

 

Trestle

SNJ:

PIPES –T40 - UB CUB - 20 workers (4 teams)

STEEL –Galvanized paint + T30 A+B -T41 8 workers (2 teams)

Steel adjustment - 12 workers (3 teams).

FORMAN-

Mucles- 0526017477

SAFETY TRESTLE-

Aviram shrike - 0509059920

Siding

Site

• Derech Afar – Shotcrete wall 

o Supervision = Raed: 054-244203

o EHS = Alex: 054-5403849
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